TIP vs FY2024-2028 Draft Tentative Work Program

Category	County	Item Number	Item Segment	PH	Phase Description	Project Description	7/1/2022	11/17/2022	Comments
Advances	PALM BEACH	231924	e segment	82		PALM BEACH COUNTY ROAD RANGER SERVICE PATROL	2028	2027	Phase advanced to meet the Department needs.
Auvances	PALIVI BEACH	231932	1	56	Utility Utility	SR-9/I-95 @ GATEWAY BLVD. INTERCHANGE	2028	2027	Phase advanced to freet the Department needs. Phase advanced to align with the Construction schedule.
		407184	4	84	Operations Grant	PALM BEACH COUNTY SECTION 5311 OPERATING RURAL FUNDS	2027	2026	Phase advanced to meet the Department needs.
		413257	4	43	ROW Purchase	SR-9/I-95 @ HYPOLUXO ROAD	2025	2024	
		440575	-	42			2024		Phase advanced to meet the Department needs.
			3	94	ROW Consultant	SR-806/ATLANTIC AVE FROM CUMBERLAND DR TO JOG RD		2024	Phase advanced to begin the Right of Way activities.
		448103 448299	1		Capital Grant	SFRTA ROLLING STOCK SEFTC TRIP	2026 2026	2025	Phase advanced to meet the Department needs in coordination with TPA & SFRTA.
		448299	1	58		GREENBRIER BLVD FROM AERO CLUB DR TO GREENVIEW SHORES BLVD		2025	Phase advanced to meet the Department needs.
		440004		62	CEI	GREENBRIER BLVD FROM AERO CLUB DR TO GREENVIEW SHORES BLVD	2026	2025	Phase advanced to meet the Department needs.
		448301	1	58		CITY OF LAKE WORTH BEACH VARIOUS LOCATIONS	2024	2023	Phase advanced to meet the Department needs.
				62		CITY OF LAKE WORTH BEACH VARIOUS LOCATIONS	2024	2023	Phase advanced to meet the Department needs.
		449283	1	52	Construction	SR-806/ATLANTIC AVE AT HOMEWOOD BLVD,SR-704 @ HAVERHILL RD	2026	2025	Phase advanced to prioritize safety project.
				62	CEI	SR-806/ATLANTIC AVE AT HOMEWOOD BLVD,SR-704 @ HAVERHILL RD	2026	2025	Phase advanced to prioritize safety project.
		449877	1	32	PE Consultant	SR-882/ FOREST HILL BLVD FR W OF JOG TO MILITARY TRAIL	2027	2026	Phase advanced to meet the Deparment needs.
		449879	1	32		SR-807/CONGRESS AVE FR SR-802/LAKEWORTH RD TO SR-882/FOREST HILL BLVD	2027	2026	Phase advanced forest meet the Department needs.
Defers	PALM BEACH	229664	6	56	Utility	SR-7 FROM 60TH STREET TO NORTH LAKE BLVD	2023	2028	Phase deferred to meet the Department needs.
			7	52	Construction	SR-7 FROM SR-704/OKEECHOBEE BLVD TO 60TH STREET	2023	2028	Phase deferred to meet the Department needs.
				56	Utility	SR-7 FROM SR-704/OKEECHOBEE BLVD TO 60TH STREET	2023	2027	Phase deferred to meet the Department needs.
				62	CEI	SR-7 FROM SR-704/OKEECHOBEE BLVD TO 60TH STREET	2023	2028	Phase deferred to meet the Department needs.
		435803	1	56	Utility	SR-9/I-95 @ NORTHLAKE BOULEVARD INTERCHANGE	2023	2025	Phase deferred to align with Construction schedule.
		435804	1	45	ROW Relocate	SR-9/I-95 @ SR-804/BOYNTON BEACH BLVD INTERCHANGE	2023	2025	Phase deferred to align with the Right of Way schedule.
		436519	1	42	ROW Consultant	SR-9/I-95 FROM S OF 45TH STREET TO N OF 45TH ST	2023	2024	Phase deferred to align with the Right of Way schedule.
				4B	ROW Service Contract	SR-9/I-95 FROM S OF 45TH STREET TO N OF 45TH ST	2023	2024	Phase deferred to align with the Right of Way schedule.
		437279	1	43	ROW Purchase	SR-9/I-95 FROM SOUTH OF WOOLBRIGHT ROAD TO NORTH OF WOOLBRIGHT ROAD	2023	2024	Phase deferred to align with the Right of Way schedule.
		437868	1	56	Utility	SR-80/SOUTHERN BLVD. RAMPS AND SR-7/US-441	2024	2025	Phase deferred to align with Construction schedule.
		438386	5	32	PE Consultant	SR-5/US-1 FROM CAMINO REAL TO NE 8TH STREET/MIZNER BLVD	2024	2025	Phase deferred as pre-work is no longer needed.
		440575	5	56	Utility	SR-806/ATLANTIC AVE FROM CUMBERLAND DR TO JOG RD	2026	2027	Phase deferred to align with Construction schedule.
		442891	1	52	Construction	SR-5/US-1 OVER EARMAN RIVER (C-17) BRIDGE 930003	2023	2024	Phase deferred to meet the Department needs.
				62	CEI	SR-5/US-1 OVER EARMAN RIVER (C-17) BRIDGE 930003	2023	2024	Phase deferred to meet the Department needs.
		443867	2	52	Construction	SR-811/ALT A1A OVER LOXAHATCHEE RIVER BRIDGE 930339	2023	2026	Phase deferred to meet the Department needs.
				62	CEI	SR-811/ALT A1A OVER LOXAHATCHEE RIVER BRIDGE 930339	2023	2026	Phase deferred to meet the Department needs.
		444024	1	94	Capital Grant	BELLE GLADE MUNICIPAL AIRPORT SELF-SERVICE FUELING STATION	2024	2027	Phase deferred to meet the airport needs.
		444401	1	94	Capital Grant	PALM BEACH INTERNATIONAL AIRPORT- CONSTRUCT CARGO FACILITY	2025	2027	Phase deferred to meet the airport needs.
		446078	1	58		CITY OF BOYNTON BEACH VARIOUS LOCATIONS	2023	2024	Phase deferred at the request of the city.
				62	CEI	CITY OF BOYNTON BEACH VARIOUS LOCATIONS	2023	2024	Phase deferred at the request of the city.
		448098	1	94	Capital Grant	X10 DESIGN & CONSTRUCTION OF T-HANGARS	2023	2026	Phase deferred to meet the airport needs.
Deletions	PALM BEACH	440009	2	32	PE Consultant	SR-A1A @ SLOANS CURVE	2023		Phase deleted to meet the Department needs.
				52	Construction	SR-A1A @ SLOANS CURVE	2024		Phase deleted to meet the Department needs.
				5A	Contract Incentive	SR-A1A @ SLOANS CURVE	2024		Phase deleted to meet the Department needs.
				62	CEI	SR-A1A @ SLOANS CURVE	2024		Phase deleted to meet the Department needs.
		440575	5	45	ROW Relocate	SR-806/ATLANTIC AVE FROM CUMBERLAND DR TO JOG RD	2025		Phase deleted as it is no longer needed.
		441572	1	58		INDIANTOWN ROAD FROM SR-5/US-1 TO A1A	2023		Phase deleted as it is no longer needed. Phase deleted as it is no longer needed.
		443994	1	5A	Contract Incentive	SR-15/US-441 FROM SOUTH OF SHIRLEY DR TO EAST MAIN STREET	2023		Phase deleted as it is no longer needed.
	l	445882	1	56	Utility	SR-7/US-441 AT LAKE WORTH ROAD	2025	l	Phase deleted as it is no longer needed.
		446080	1	58		OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD	2024		Phase deleted as requested by the agency.
	 	77000	-	62	CEI	OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD	2024		Phase deleted as requested by the agency. Phase deleted as requested by the agency.
	-	446092	1	58		OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD	2024	-	Phase deleted as requested by the agency. Phase deleted as requested by the agency.
	-	440032	-	62	CEI Construction Other Agency	OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD OKEECHOBEE BLVD FROM A ROAD TO FOLSOM ROAD	2024	-	
		449601	 	62 94		PALM BEACH INTERNATIONAL AIRPORT CONCOURSE B/C SECURE CONNECTOR	2024	-	Phase deleted as requested by the agency.
Mayor O	DALM PEACE		-	32	Capital Grant	· · · · · · · · · · · · · · · · · · ·		2020	Phase deleted as requested by the agency.
ivioved Out	PALM BEACH	229664	>	_	PE Consultant	SR-7 FROM NORTH OF THE M-CANAL TO THE EAST ENTRANCE OF IBIS	2023	2029	Phase moved out to meet the Department needs.
	-		1	52		SR-7 FROM NORTH OF THE M-CANAL TO THE EAST ENTRANCE OF IBIS	2025	2031	Phase moved out to meet the Department needs.
			-	62	CEI	SR-7 FROM NORTH OF THE M-CANAL TO THE EAST ENTRANCE OF IBIS	2025	2031	Phase moved out to meet the Department needs.
			ь	52	Construction	SR-7 FROM 60TH STREET TO NORTH LAKE BLVD	2023	2029	Phase moved out to meet the Department needs.
				62	CEI	SR-7 FROM 60TH STREET TO NORTH LAKE BLVD	2023	2029	Phase moved out to meet the Department needs.
		413258	1	56	Utility	SR-9/I-95 @ LANTANA ROAD	2026	2030	Phase moved out to align with the Construction schedule.
		440575	4	52	Construction	SR-806/ATLANTIC AVE FROM FLORIDA'S TURNPIKE TO CUMBERLAND DR	2028	2029	Phase moved out to meet the Department needs.
				62	CEI	SR-806/ATLANTIC AVE FROM FLORIDA'S TURNPIKE TO CUMBERLAND DR	2028	2029	Phase moved out to meet the Department needs.
			5	52	Construction	SR-806/ATLANTIC AVE FROM CUMBERLAND DR TO JOG RD	2028	2029	Phase moved out to meet the Department needs.
				62	CEI	SR-806/ATLANTIC AVE FROM CUMBERLAND DR TO JOG RD	2028	2029	Phase moved out to meet the Department needs.
Grand Total									