SS4A and Vision Zero Action Plan Status Updates Updated 5/16/2025

Application Type		\$ Awarded	Award Year	Status:				
Action Plan	\$	300,000	2022	Pending Adoption September 2025				
Planning and Demonstration	\$	4,000,000	2024	Awaiting Grant Agreement from FHWA				
Action Plan	\$	216,000	2024	Awaiting grant agreement from FHWA				
Action Plan	\$	240,000	2023	RFP closes May 15				
				City Workshops 5/14 & 6/2				
Action Plan	\$	150,000	2022	SafeCity@greenacresfl.gov				
Action Plan	\$	200,000	2023	Draft plan soon; VZAP survey live here				
Action Plan	\$	280,000	2022	Consultant selected early 2025				
Action Plan	\$	200,000	2023					
Action Plan	\$	80,000	2024					
Action Plan	\$	200,000	2023	Commission approval in June 2025				
Action Plan	\$	200,000	2022	Plan Completed				
Action Plan	\$	200,000	2024					
Planning and Demonstration	\$	4,467,198	2024	Awaiting grant agreement from FHWA				
				Ongoing HIN Analysis				
Action Plan	\$	639,200	2022	Public outreach starting soon				
Applicant's Seeking 2025 Funding								
Implementation			2025					
Planning & Demonstration	\$	750,000	2025					
	Action Plan Planning and Demonstration Action Plan Action Plan Externation	Action Plan\$Planning and Demonstration\$Action Plan\$Action Plan\$Implementation2	Action Plan\$300,000Planning and Demonstration\$4,000,000Action Plan\$216,000Action Plan\$240,000Action Plan\$240,000Action Plan\$200,000Action Plan\$200,000Implementation\$639,200Implementation\$\$	Action Plan \$ 300,000 2022 Planning and Demonstration \$ 4,000,000 2024 Action Plan \$ 216,000 2024 Action Plan \$ 240,000 2023 Action Plan \$ 240,000 2022 Action Plan \$ 200,000 2023 Action Plan \$ 200,000 2024 Action Plan \$ 202,000 2024 Action Plan \$ 2025 5 Im				

Grant Type				
Action Plan		12	\$	2,905,200
Planning and Demonstration		2	\$	8,467,198
Implementation				
Total Awards / Awarded	14	\$ 11,372,398		

1 Plan Completed



SS4A and Vision Zero Action Plan Status Updates Updated 5/16/2025

